

STANDARD OPERATING PROCEDURE

2-Day Hands-On Workshop | IEDC Cell, College of Engineering Muttathara (CEM)

Doc Ref: IEDC-CEM-SOP-WS-01	Version: 1.0	Prepared by: Quality & Ops Lead, IEDC CEM	Reviewed by: Faculty Coordinator
--------------------------------	--------------	---	----------------------------------

1. Purpose & Scope

This SOP provides a standardised framework for planning, executing, and evaluating 2-Day Hands-On Workshops organised by IEDC at CEM. It applies to all core committee members, volunteers, and faculty coordinators, covering the full event lifecycle from ideation to post-event review for workshops of 30 to 150 participants.

2. Roles & Responsibilities

Role	Key Responsibilities
Workshop Coordinator (Ops Lead)	Overall planning, timeline management, SOP compliance, final go/no-go decisions
Content & Curriculum Lead	Resource person liaison, session design, lab setup, material preparation
Logistics Head	Venue booking, equipment, catering, transport, accommodation
Finance Officer	Budget preparation, vendor payments, expense tracking, reconciliation
Registrations & Outreach Lead	Promotion, registration portal, participant communication, ID management
Technical Support Lead	AV systems, internet, lab hardware/software, live technical support
Documentation & Media Lead	Photography, social media, feedback collection, post-event report
Volunteer Coordinator	Recruit, brief, and manage volunteers; shift and duty assignment
Faculty Coordinator	Institutional approvals, escalation point, safety oversight

3. Pre-Workshop Planning Timeline

Timeline	Action	Owner	Deliverable
8 Weeks Before	Finalise concept — theme, objectives, target audience	Coordinator + Faculty	Signed Concept Note
7 Weeks Before	Institutional approval; venue booking confirmed	Faculty Coordinator	Approval letter + Booking
6 Weeks Before	Confirm resource persons; budget drafted and approved	Content Lead + Finance	MOU; Approved budget
5 Weeks Before	Registration portal live; promotional campaign launched	Outreach Lead	Live link + Posters
3 Weeks Before	Participant confirmations sent; run-of-show drafted	Registrations Lead	Confirmed list; Schedule
2 Weeks Before	Equipment procured; volunteers assigned; lab dry run done	Tech Lead + Vol. Coord	Checklist; Volunteer roster
3 Days Before	Final info pack sent to participants	Outreach Lead	Info pack confirmed sent
1 Day Before	Venue setup; team briefing; contingency walkthrough	All Leads	Setup checklist; Brief notes

4. 2-Day Schedule Overview

Day	Time	Session / Activity	Owner
Day 1	09:00-10:00	Registration, inauguration, ice-breaker	Faculty Coordinator + Content Lead
Day 1	10:00-11:15	Session 1: Conceptual Foundation (Lecture + Q&A;)	Resource Person 1
Day 1	11:30-13:00	Session 2: Hands-On Lab - Part A	Resource Person + Volunteers

Day	Time	Session / Activity	Owner
Day 1	14:00-15:30	Session 3: Hands-On Lab - Part B	Resource Person + Volunteers
Day 1	15:45-16:45	Session 4: Case Study / Concept Deep-Dive	Resource Person 2
Day 1	17:00-17:30	Day 1 recap, Q&A, feedback collection	Content Lead + Doc Lead
Day 2	09:00-10:45	Session 5: Advanced Hands-On / Project Work Begins	Resource Person + Volunteers
Day 2	11:00-13:00	Session 6: Prototype/Project Build (mentoring rounds)	All Resource Persons
Day 2	14:00-15:30	Session 7: Project Finalisation and Presentation Prep	Content Lead
Day 2	15:45-16:45	Session 8: Team Demonstrations and Peer Review	Resource Persons + Faculty Panel
Day 2	16:45-17:30	Awards, certificate distribution, closing ceremony	Faculty Coordinator
Day 2	17:30-19:00	Final feedback; venue teardown; inventory return	Coordinator + Logistics

5. Risk Management Plan

Priority = Likelihood (L) x Impact (I), both scored 1-5. HIGH ≥ 12 | MEDIUM 6-11 | LOW ≤ 5

Ref	Risk	L	I	Score	Mitigation Strategy	Contingency Action
R01	Power failure	3	5	15 (HIGH)	Book UPS/generator; confirm load capacity with facilities 1 day before	Switch to generator; use offline resources; adjust schedule
R02	Resource person drops out	2	5	10 (HIGH)	Written confirmation 2 weeks before; identify backup speaker/faculty	Activate backup; redistribute content; notify participants
R03	Equipment malfunction/shortage	3	4	12 (HIGH)	Lab dry run 1 week before; 15% spare parts; verify software licenses	Pair participants; switch to simulation tools (Tinkercad/Wokwi)
R04	Internet/Wi-Fi failure	3	4	12 (HIGH)	Two mobile hotspots ready; resources downloaded offline; network tested day before	Switch to hotspot; distribute materials via USB
R05	Low participant turnout	2	4	8 (MED)	Waitlist of 20% extra seats; reminders at T-7, T-3, T-1 days	Merge tracks; adjust group sizes; inform resource persons
R06	Catering delay or shortage	2	3	6 (MED)	Confirm headcount 3 days before; 10% buffer quantity; backup snacks kept ready	Extend a session; use backup stock; contact alternate caterer
R07	AV/projector failure	3	3	9 (MED)	Test AV and keep spare cables 1 day before; backup projector from AV room	Use TV/monitor; share slides on devices; use whiteboard
R08	Venue unavailability	1	5	5 (MED)	Written booking confirmation; simultaneously book backup seminar hall	Shift to backup venue; notify participants via WhatsApp/email
R09	Budget overrun	2	3	6 (MED)	10% contingency reserve maintained; sign-off needed for unplanned spend	Activate reserve; defer non-critical items; escalate to Faculty
R10	Medical emergency	1	5	5 (MED)	First aid kit on-site; emergency numbers displayed; nearest hospital noted	First aid; call 108; inform Faculty Coordinator and guardian

6. Key Quality Indicators

KPI	Target	Owner
Participant Satisfaction Score	4.2 / 5.0 or above	Documentation Lead
Session Start-Time Adherence	90% of sessions start on time	Coordinator
Technical Downtime	Less than 15 min total (2 days)	Tech Support Lead
Day 2 Retention Rate	90% of Day 1 attendees present	Registrations Lead
Budget Variance	Within +/-10% of approved budget	Finance Officer

KPI	Target	Owner
Post-Event Report Submission	Within 7 working days of event	Coordinator

7. Post-Workshop Actions

Within 24 Hours - Return venue; obtain facility clearance signature - Finalise attendance against registration data - Post event highlights on social media - Compile preliminary feedback summary	Within 7 Working Days - Issue certificates (digital and physical) - Complete financial reconciliation and expense report - Compute all KPI metrics; document improvement areas - Submit full post-event report to Faculty Coordinator
---	--

8. Approval & Sign-Off

Role	Name	Signature	Date
Quality & Operations Lead			
Faculty Coordinator			
IEDC Nodal Officer			
Principal, CEM			

This SOP is an official document of IEDC CEM. It must be reviewed after every major workshop and at the start of each academic year.